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INTRODUCTION

The following document represents a status summary of select major development

(review and construction) occurring in the City of Issaquah as of Q3 2021.

A complete list of all significant development activity can be found on the City’s

Active Projects page: https://www.issaguahwa.gov/activeprojectsmap

As construction projects continue through the wet weather season, higher
standards are put in place for exposed soils and temporary erosion &

sedimentation control (TESC).
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HIGH SCHOOL #4 AND ELEMENTARY SCHOOL #17 AT

PROVIDENCE POINT

Project Name: High School #4 and Elementary
School #17 at Providence Point
Project Description:

e The approximately 226,500 sq. ft. High
School is designed to serve 1,600 students
in grades 9-12.

e The approximately 71,300 sq. ft.
elementary school will serve 600 students
in grades K-5.

Location: Providence Point

Approval: Land Use Permit in process, Master Site Plan MSP20-00001 and Site Development Permit
SDP20-00001; Building Permits under review.

Status:

e Land Use permits are scheduled before the Development Commission in March for an open record
public hearing and recommendation; then tentatively to the Council in April and May for a closed
record hearing and decision. Building permits were submitted in January 2021.

e The District is the lead agency for SEPA Determination and a final Mitigated Determination of
Significance was issued on January 17, 2022.
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MALLARD POINTE

Project Name: Mallard Pointe
Project: 34-unit single-family
development

Location: West Lake Sammamish
Approval: The Final Plat was
approved in February 2021
Status: Under construction
Several homes are in progress and

a model home is complete.
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COUGAR MOUNTAIN MIDDLE SCHOOL

Project Name: Cougar Mountain Middle School

Project Description:

e Approximately 145,000 square feet of academic,
school administration and ancillary spaces in a six- ,.
story building, as well as an athletic field.

e The new school would accommodate up to 900
students and 80 staff.

Location: Talus

Approval: Land Use Permit (SDP19- 00002)

approved February 2020

Status: A temporary certificate of occupancy was

issued in February of 2022.
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PANORAMA (TALUS PARCELS 7&8)

Project Name: Panorama

Project: 63 single-family homes

Location: Talus

Approval: Final Plat (FP15-00003) approved
Sept. 2015; multiple building permits in process
Status:

e Continued construction of homes sites is
expected through the next quarter.

e About half of the homes have been
approved for occupancy and move-in. Most
of the building permits for the remaining
lots have been either issued with a handful
in review.
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WESTRIDGE: SINGLE-FAMILY NORTH, BLOCK 4

AFFORDABLE HOUSING, HIGH STREET PARK

Project Name: Westridge single-family north
and Block 4 affordable housing
Projects:

e Single Family North: 73 homes
Townhomes North: 112 units, 10 of
which are affordable.

Block 4: LEO house, 38 affordable
units

e High Street Linear Park: conversion of a quarter mile of road to multi-use trail and park

Location: Located in Issaquah Highlands, east of the West Highlands Park, neighborhood south of High
Street, and west of 9th Avenue NE

Approvals: Single Family North Final Plat approved March 2020; Block 4 Land Use Permit approved Sept
2018; High Street Land Use Permit approved May 2019.

Status: Taylor Morrison is continuing building construction through next year. High Street Conversion
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TALUS 9 PARCEL HOMES

Project Name: Talus Parcel 9

Project: 90 single-family homes
Location: Talus

Approval: Preliminary Plat (14-
00001) approved 6/2/2014
Status: The preliminary plat
received a one-year extension to
June 2022 and the applicant has
requested another one-year

extension.
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KELKARI PHASE Il & Il

Project Name: Kelkari Phase Il & IlI

Project: 72 townhomes in Phases Il and IlI
Location: Located on the north and south sides
of Sunrise Place SW off Wildwood Boulevard
SW, south and east of Cabin Creek. The project
site is west of the Foothills at Issaquah
subdivision.

Approval: Land Use Permit (MSPA16- 00001,
BSP16-00001, ASDP16-00004)

approved Sept 2017

Status:

e Phase Il (north of Sunrise) is mostly
completed and being inspected.

e Construction has not commenced this year
on Phase Ill.

e Phase lll is expected to begin construction
in 2022 or 2023, depending on the
applicant’s geotechnical design decisions

related to temporary construction
dewatering and site construction.
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COSTCO CORPORATE OFFICE EXPANSION

Project Name: Costco Corporate Office expansion

Project: An approximately 600,000 sq. ft. office building and a 630,000 sq. ft. parking garage.

Location: Pickering Place, north side of SE 62nd Street, east and west of Lake Drive Approval: Land Use
Permit (SDP17-00001) approved Oct 2018

Status: Construction of both buildings is continuing through this quarter. The garage/flex space building
received Temporary Certificate of Occupancy in December 2021 and the office building construction

continues through 2022.
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FIRS AT TALUS

Project Name: Firs at Talus (on the Emerick property, an Expansion Area of Talus agreement)

Project: Up to 24 townhomes.

Location: West of SR900, north of Talus Drive entry; access only from SR900

Status: A Neighborhood Meeting and Community Conference was held in May 2021. The applicant is
revising their drawings in response to community and staff comments. The applicant is also preparing a
request to modify the easement providing access and updating their preliminary engineering designs.

Below: portion of the property proposed for development
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AVALON

Project Name: Avalon Issaquah

Project: Approximately 385
dwelling units and retail space
Location: 12" Ave NW and
Newport Way NW

Status:

e (Critical Area Review in process
and Site Dev Permit submitted
1/25/22

e Environmental Neighborhood

Meeting occurred on Nov 17
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MILANO

Project Name: Milano i |
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Status: The Site Development Permit has

been submitted and is in review. An

Environmental Neighborhood Meeting will

also be required.
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Top Right: Proposed site plan; Center: view of proposal heading east on NéWport Way
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HYLA PUMP STATION

Project Name: Hyla Pump Station

Project: A pump station and outfall for Rowley
properties and the City.

Location: In the Rowley Development
Agreement area, at the south end of the Hyla
area, adjacent to Tibbetts Creek and continuing
under 1-90 through Greenwood Trust.

Status: The Administrative Site Development
Permit and Shoreline permit are in review. An
Environmental Neighborhood Meeting was held
in October 2021. The applicant is revising their
submittal in response to comments from Staff

and the public.

LAKE SAMMIAMISH STATE PRY
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Top Right: vicinity plan; Center: Perspective View of the pump station from the southwest
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JACKSONS FUEL STATION

Project Name: Jacksons Fuel Station

Project: Expansion of the fuel canopy and pumps, rebuild of the convenience store.

Location: Central Issaquah, at SR900 and Gilman Blvd.

Status: The project is under construction and should be completed in first quarter, depending on their

ability to obtain concrete.
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TIBBETTS CROSSING

Project Name: Tibbetts Crossing

Project: Preliminary plat for 20 homes based on a development agreement approved in 2016.
Location: On SR900 across from the entrance to Talus.

Status: The preliminary plat was approved in early 2020. The project will likely be constructed in two
phases: west of the creek first and east of the creek later. The first phase includes two affordable
homes. The applicant is revising the stormwater engineering design to remove impacts to critical area
buffers.

Below: preliminary plat’s composite plan.
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